

UGC Creator Outreach Engine

Project Completion Plan (3-Version, 20-Day Build)

Prepared for:	Debojit (Founder)
Client:	MYK Laticrete
Prepared by:	Abakash Ray
Date prepared:	10 July 2026
Build window:	11 - 30 July 2026 (20 days)
Sign-off / buffer day:	31 July 2026

Executive Summary

The core platform (baseline) is built, tested, and running as of 10 July: a local monitoring dashboard, multi-client configuration, multi-platform creator import (Instagram, Facebook, YouTube, LinkedIn), automatic language/phone extraction, an automatic WhatsApp qualification funnel, and a Claude-powered AI negotiator with a hard budget ceiling and human hand-off log. The remaining scope is organized into **three shippable versions, each launching 7 days apart**, so there is a working, demoable release every week rather than one large delivery at the end. The three versions land on **17, 24, and 30 July** — a 20-day build window — with 31 July reserved as a sign-off and buffer day, matching the committed delivery date. Two external dependencies (Meta's App Review process and MYK Laticrete's dealer dataset) are flagged separately since their timing is outside the engineering team's control.

Baseline — already live (10 July)

- Local monitoring dashboard (Overview, Creators, Conversations, Needs Action, Clients, Upload, WhatsApp tabs)
- Local database (SQLite) storing every client, creator, conversation, and human-action event in one place
- Multi-client configuration — add a new client from the dashboard, no manual file editing
- Multi-platform creator import: Instagram (Apify two-sheet format), plus flat Facebook / YouTube / LinkedIn exports
- Automatic language resolution and phone-number extraction from captions/bio/dedicated columns
- Automatic WhatsApp funnel — any creator with a discovered number is routed to a filterable WhatsApp contacts dashboard with one-click chat links
- AI negotiator (Claude) that opens low, negotiates like a human talent manager, and enforces a code-level compensation ceiling that cannot be bypassed by persuasion or prompt injection
- Human hand-off log and emergency kill switch, both live in the dashboard
- Security hardening — webhook signature verification, persisted conversation sessions surviving a restart
- Instagram live-scraping engine (Apify) built and wired end-to-end; activation is Version 1's first milestone

Testing already performed: automated end-to-end tests across all four import platforms, database migration safety tests, simulated adversarial negotiation runs (deliberate attempts to push the AI past its budget ceiling, correctly blocked and logged), and live HTTP tests of every dashboard endpoint.

The 20-Day Plan — 3 Versions, 7 Days Apart

Version 1 — Live Sourcing & Verification

Build window: 11–17 Jul (Day 1-7) | Launches: **17 July 2026**

- Apify token wired live; first real Instagram scrape run and validated end-to-end
- Upload column-mapping preview (see which spreadsheet columns matched name/phone/etc. before committing an import)
- Profile verification AI — distinguish individual mistris from business/shop accounts

Testing before launch: live scrape run against real profiles; adversarial upload tests (malformed/mixed-format sheets); demo walkthrough with the team on 17 July.

Version 2 — Enrichment & Ops

Build window: 18–24 Jul (Day 8-14) | Launches: **24 July 2026**

- PIN-code / dealer lookup integration*
- AI content QC scoring module*
- Ops/Logistics dispatch and delivery tracking added to the dashboard

Testing before launch: lookup accuracy checked against sample PIN codes; QC scores spot-checked against manually-rated content; demo walkthrough on 24 July.

Version 3 — Finance & Hardening

Build window: 25–30 Jul (Day 15-20) | Launches: **30 July 2026**

- Finance hand-off workflow — voucher release UI, OTP flow, invoicing trigger
- Full regression test pass across all three versions and every existing module
- Bug fixes from the regression pass; documentation finalized

Testing before launch: full regression suite (every module, every version), adversarial negotiation ceiling tests re-run, final walkthrough and sign-off on 31 July.

* Items marked with an asterisk depend on data/decisions from MYK Laticrete (dealer list, QC rubric) — see the Client Pending Items tracker. Engineering proceeds on schedule using placeholder data if the real data has not arrived by that version's build window, and swaps it in without a rebuild once available.

Testing & QA Methodology

- Every pipeline change is verified with an automated end-to-end test before being marked done — not just a code review.
- The AI negotiator is adversarially tested on every change — simulated creators deliberately try to push past the budget ceiling, and the block is verified in the logs.
- Each version is checked live over HTTP (real requests, real responses) before its launch date, not just in isolation.
- A full regression pass across every module and every version is scheduled inside Version 3 (28-29 July), ahead of the 31 July sign-off.
- Each version launch (17, 24, 30 July) includes a live walkthrough with the team — not a written report only.

Risks to the Schedule (outside engineering control)

Live auto-messaging on WhatsApp/Instagram: the code is complete and tested, but sending real messages through Meta's APIs requires Meta's App Review approval, which typically takes 1-3 weeks and runs on Meta's timeline, not ours. Every version above will be fully built and demoable on schedule; if Meta's approval is still pending, outbound sending stays on the existing manual/semi-automated flow until it clears.

Dealer / PIN-code data (Version 2): the lookup feature needs MYK Laticrete's dealer list. If it arrives late, Version 2 ships with placeholder data and is switched to live data the same day it's provided — no rebuild needed.

QC scoring rubric (Version 2): the AI content-QC module needs agreed scoring criteria from the client/agency. Without it, a reasonable default rubric is used and tuned afterward.

Final Delivery Checklist (31 July sign-off)

- Versions 1, 2, and 3 each launched and demoed on their 7-day cadence (17 / 24 / 30 July)
- Regression test pass completed with zero open blocking bugs
- AI negotiator budget ceiling verified un-bypassable under adversarial testing
- Dashboard access handed over with an admin walkthrough for the team
- Handover documentation (this plan + a running-the-system guide) delivered
- Open external dependencies (Meta review, dealer data, QC rubric) clearly listed as post-delivery follow-ups, not blockers to sign-off

This plan reflects engineering scope and timeline as of 10 July 2026. Dates for client-dependent items will be confirmed once the corresponding data/decision is received.